

Initial Project Planning Template

Date	01 June 2026
Team ID	
Project Name	Credit Card Approval Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Authentication	USN-1	As an applicant, I can register using my email and password to access the system.	2	High	Member 1	01-06-2026	07-06-2026
Sprint-1	User Authentication	USN-2	As an applicant, I can log in using my email and password.	1	High	Member 2	01-06-2026	07-06-2026
Sprint-2	Application Submission	USN-3	As an applicant, I can enter personal and financial details for credit card application processing.	3	High	Member 3	08-06-2026	14-06-2026
Sprint-2	Document Upload	USN-4	As an applicant, I can upload required documents such as identity proof and income proof.	2	High	Member 1	08-06-2026	14-06-2026
Sprint-3	Data Validation	USN-5	As a system, I can validate applicant information before processing the prediction.	2	High	Member 2	15-06-2026	21-06-2026

Sprint-3	Credit Card Prediction	USN-6	As a system, I can predict whether the credit card application should be approved or rejected.	5	High	Member 3	15-06-2026	21-06-2026
Sprint-4	Result Notification	USN-7	As an applicant, I can receive the approval or rejection result instantly after prediction.	2	Medium	Member 1	22-06-2026	28-06-2026
Sprint-4	Reporting	USN-8	As an administrator, I can view reports of approved and rejected applications.	2	Medium	Member 2	22-06-2026	28-06-2026
Sprint-5	Model Improvement	USN-9	As an administrator, I can retrain the machine learning model using new applicant data to improve accuracy.	3	Low	Member 3	29-06-2026	05-07-2026